SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:52PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Oct-

y 189 . y 413 . 26-Oct-2010  Tuesday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 pm 05:30 am Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Nov-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF night crews came to the site at 6:00 PM. Crews had to work on the West tower shaft lift 2 =
erection . They started after the morning crews left at 6:30 PM.

Tony , Samuel , & Ryan had to work on the gantry . Carlos , Augie , Jacob , & Kevin had to work
on the erection & bolts installation .

The West tower shaft was above the East cross member on the erection tower at 7:00 PM.
Tony started to mobilize the shaft to the North West corner at 7:05 PM. The West tower shaft was above
lift 1 shaft at 8:00 AM. Crews had to rotate lift 2 shaft , adjust the splice plates on lift 1 & lower the shaft .
Lift 2 West shaft was on the top of the lift 1 ( Touch Down ) at 8:15 PM. Samuel & Ryan joined the other
crews to help at 8:00 PM.

Crews had to use hydraulic jacks on sides A & E to bring the splice plates against the shaft skins ,
drive drift pins , instal , & snug 28 bolts on each splice plates . ( Total 140 bolts ) . Crews were done at
8:45 PM.

After that , Carlos , Ryan , & Samuel had to release the gantry , & pull the holding plates . Crews
started at 8:50 PM. They were done at 11:30 PM.

Augie , Jacob , & Kevin had to pretension the bolts, run lights , & prepare the East tower shaft lift
1 for lift 2 erection . Crews had to drive drift pins , mount 4 jacks on A & E splice plates , prepare the bolts
, washer , & nuts . Crews were done at 11:30 PM.

Then , all crews had to work with Enerpac technicians on the North strand jack . The gantry North
strand jack had oil leak . crews had to cut the strands disassemble the jack , fly & set it on the E line .
Crews were done at 12:30 AM.

Enerpac technicians had to remove the top portion of the jack , check & try to change the broken
seal , but they did not have the seal on the site . They were done at 3:00 AM.

Tony started to mobilize the gantry East at 12:30 AM. ( 10/27/2010 ) . He started to lower the
swindle using one strand jack at 1:00 AM. At 5:00 AM. The swindle was at 50 meters elevation .
Night crews left at 6:30 AM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-L02-STE.O053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

[ ]

ddrRptbyBiditem Page 1 of 2

[Py




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 189  Date: 26-Oct-2010  Tuesday
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM SAMUEL TORRECILLAS 8.00 2.00 150 11.50 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 150 11.50 D
Operator OTH NICOLAUS SHAFER 0.00 2.00 1.50 3.50 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 150 11.50 D
Ironworker APP JACOB MECHE 8.00 2.00 150 11.50 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 150 11.50 D
Ironworker APP AUGIE SOLIS 8.00 2.00 150 11.50 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 150 11.50 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
000 000 000 0.0 []
*E0090562 TOWER CRANE No
800 400 000 0.0 []
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